Print Date: 01/25/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ202

Contractor: Talley Construction Company, Inc.
Contractor's P O Box 357
Address: Rossville, GA 30741

Estimate Number: 0002 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 27 from north of Big Fork Road

Counties: MARION

Project(s): 58009-3232-94, 58009-8232-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$879,850.79
$0.00
$879,850.79
$0.00
$0.00
$879,850.79

Previous to Date

$872,131.72
$0.00
$872,131.72
$0.00
$0.00
$872,131.72

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$7,719.07
$0.00
$7,719.07
$0.00
$0.00
7,719.07

Pay Period: 9/10/2016

Current Contract:
Original Contract:

to 09/28/2016

Time
55.0 Days
36.0 Days
36.0 Days

65.45 ¢,

95.67 %
- %
Dates
06/24/2016
07/11/2016
07/29/2016
08/05/2016
08/05/2016
09/28/2016
09/09/2016
08/26/2016

Amounts

$906,726.44
$906,726.44
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Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

58009-3232-94 10.86 R-STP/HSIP-27(51) 0.00 From West of Big Fork Road To Suck Creek Bridge

58009-8232-14 89.14 R-STP/HSIP-27(51) 7,719.07 The resurfacing on S.R. 27 from north of Big Fork Road (L.M.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

58009-3232-94 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

58009-8232-14 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

58009-3232-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

58009-8232-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 7,712.480 Adj This Est 7,712.48

Adj Total: 7,712.480 Adj Total: 7,712.48

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
58009-3232-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-8232-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-8232-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 50.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 19.590 Total: $5,877.00
58009-8232-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-8232-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-8232-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 7,419.000 Unit Price: $82.71
This Est: 0.080 This Est: $6.62
Total: 7,429.320 Total: $614,479.06
58009-8232-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -0.030 Adj This Est -0.03
Adj Total: -2,532.730 Adj Total: -2,532.73

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
58009-8232-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-8232-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,471.000 Adj Total: 6,471.00
58009-8232-14 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
58009-3232-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 9.100 Unit Price: $409.50
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 9.100 Total: $3,726.45
58009-8232-14 0100 0030  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 104,433.000 Unit Price: $1.19
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 80,610.000 Total: $95,925.90
58009-8232-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $33,600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $33,600.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
58009-8232-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 563.000 Unit Price: $10.24
This Est: 0.000 This Est: $0.00
Total: 468.000 Total: $4,792.32
58009-3232-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 470.000 Unit Price: $37.44
Color) This Est: 0.000 This Est: $0.00
Total: 411.000 Total: $15,387.84
58009-3232-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $11.41
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 73.000 Total: $832.93
58009-3232-94 0100 0040 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 33.900 Unit Price: $684.45
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 43.902 Total: $30,048.72
58009-3232-94 0100 0050  716-13.02 L.M. SPRAY THERMO PVYMT MRKNG  Bid: 22.600 Unit Price: $2,310.75
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 20.569 Total: $47,529.82
58009-8232-14 0100 0060 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $16,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,000.00
V47 - TSMR  *END OF REPORT*

RR004
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